Suiattle River Roac RFO Repairs

FHWA MP 6.0 - MP 144Prole AND US MP. 20.8 - 22.9 Projects
CONSTRUCTION PHOTOS -

. o ey July 18, 2014
Construction Activities: uly

Site 1: Clearing began Monday and will continue this week and next.

Sites 2 - 5: The last big arch pipe was placed this week and there are only a handful of minor culverts left to place.
The slopes continue to be cut and topsoil being placed before the finished slopes are stabilized. Subgrade is being
built and the road is beginning to take shape.

Sites 6 - 8: After have some down time on the project for a couple weeks, action resumed on the Upper Suiattle
Project. The pile drillers took all week but finally predrilled the three piles at Bent 1 of the new extension

bridge. This week the pile drivers will see how far the piles at B ' ' iy
Bent 1 will continue to advance and the drillers will set up
and start drilling at Bent 4.

Hiker Warning: Due to the increase in construction activity
and congestion, passing through the site between the hours
of 7am to 5pm is strongly discouraged. Hikers are reminded
that the only way to cross Downey Creek at this time is by
fording, and due to the warmer weather of late, the water
level is up with strong currents.
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WORK SCHEDULE, DELAYS AND CLOSURES
Suiattle River Road is closed to vehicular traffic at MP 11.6 .

Sites 1: Open to all traffic— watch for flaggers on the road next week.
Sites 2-5:  Monday - Friday, 10 hours per day
Open for non-vehicular traffic (walking, bicycling, horseback riding, etc.) 24/7.

Sites 6 - 8: Monday - Friday, 10 hours per day
Closed to all public travel weekdays from 7:00am to 5:00pm.

Please use extreme caution when travelling through the construction zones.

Contact Us: wfl.suiattleriverroad@dot.gov

Project Website:  http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/


mailto:wfl.suiattleriverroad@dot.gov?subject=Suiattle%20Road%20Project
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/

Suiattle River Roac

FHWA MP 6.0 - MP 14.4 Proj

Clearing at MP 6.0 Installing the last Arch Pipe at Station 159+91



Suiattle River Re

Suiattle River Road Improvements:

Site 1 - Milepost 6.0: Reroute the road for about 2500 feet, with realignment of about 375 to 400
feet inland from the eroded Suiattle River bank. The old roadway will be abandoned and rehabili-

tated with mitigations for associated wetlands and flood plain reconnection.

Site 2 - Milepost 12.6: Reconstruct the road 1200 to 1300 feet, with an offset of up to 70 feet
from the existing road.

Sites 3 & 4 - Milepost 13.0 & 13.4: Reroute around the two washouts with a realignment of ap-
proximately 1.1 mile of road upslope of Road 26 and away from the Suiattle River.

Federal Lands Highway

Site 5 - Milepost 14.4: Align the roadway for a length of about 900 feet, 55 to 90 feet away from
the eroded river bank; re-establish the Huckleberry trailhead and parking; and abandon and reha- ]
bilitate the temporary reroute road.

Site 6 - Milepost 20.8: Widen the roadway into the hillside for about 250 feet long.

Site 7 - Milepost 20.9 (Downey Creek Bridge): Remove the existing embankment and culvert at

the first approach for 210 feet and build a three span bridge extension to replace that embank-

ment and create a wider channel opening.

Site 8 - Milepost 22.9 (Sulphur Creek Bridge): Build a concrete faced retaining wall at the first

approach to replace the failed embankment and create a wider channel opening.

Contract Information:

Contracting Agency
Project Number
Project Name

Status
Contractor
Award Date
Award Amount
Est. Completion
Project Engineer

Sites1-5

FHWA

WA FS ERFO 071-2023
Suiattle River Road -

MP6.0 - 14.4, Combined Projects
Under Construction
MidMountain Contractors, Inc.
July 31, 2013

$2,741,077.50

October 6, 2014

Don Brouillard

Bridge Fabrication
USFS
AG-05K3-C-13-0007
Downey Creek Extension -
Bridge Supply

In Fabrication

Big R Manufacturing, LLC
June 17, 2013
$397,129.80

August 1, 2014

Peter Wagner

Sites 6 - 8

USFS
AG-05M6-C-13-0021
Upper Suiattle Road -
ERFO Repairs
Under Construction
AM Excavating LLC
September 17, 2013
$706,640.00
October 31, 2014
Peter Wagner


http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-1.htm
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-2.htm
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-4.htm

